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1
06 494004 [Traffic Signal 14-Jul 8/16/2005 8/16/2005 7 4 $390,191 $433,054 11.0% 9/15/2005 10/18/2005 63 Rec'd 8/22. Rec's Award
10 0L1604 |EMS, CMS and CCTV 14-Jul 8/16/2005 8/16/2005 7 5 $225,805 $260,322 15.3% 9/15/2005 8/31/2005 15 Rec'd 8/22. Rec's Award 2
04 444604 |Traffic Signals 14-Jul Allocated 8/24/2005 8/24/2005 10 4 $204,000 $226,783 11.2% 9/23/2005 9/22/2005 29 Rec'd 8/31. Rec's Award 3
04 445804 |Drainage improvements 14-Jul Allocated 8/24/2005 8/24/2005 13 5 $646,943 $588,450 -9.0% 9/23/2005 9/1/2005 8 Rec'd 8/29. Rec's Award 4
Bid Rejected District Recommends Rejection of 5
05 0G8924 | Widen Shoulders 14-Jul Allocated 8/24/2005 8/24/2005 7 4 $636,918 $956,956 50.2% 9/23/2005 9/12/2005 Bids
06 0C2404 [Widen Shoulder 14-Jul 8/23/2005 8/23/2005 3 1 $165,435 $291,634 76.3% 9/23/2005 9/7/2005 15 Rec'd 8/25. Rec's Award 6
Dist seek additional funding for 7
07 242004 |Sound Wall 14-Jul Allocated 8/25/2005 8/25/2005 11 4 $1,371,605 $1,931,130 40.8% 9/23/2005 11/30/2005 97 Yes, LACMTA funds LACMTA
8
08 358444 |Resurface with RAC 14-Jul 8/25/2005 8/25/2005 5 2 $929,265 $921,921 -0.8% 9/23/2005 9/7/2005 13 Rec'd 8/29. Rec's Award
Bid Rejected District Recommends Rejection of 9
08 0C3904 |Remodel Rest Area 14-Jul Allocated 8/25/2005 8/25/2005 7 1 $556,192 $1,194,120 114.7% 9/23/2005 9/2/2005 Bids
11 003204 |Widen Highway 14-Jul 8/25/2005 8/25/2005 11 2 $1,170,026 $1,182,486 1.1% 9/23/2005 9/8/2005 14 Rec'd 8/31. Rec's Award 10
12 0F3604 |Widen Off-ramp 14-Jul Allocated 8/25/2005 8/25/2005 13 6 $140,979 $159,700 13.3% 9/23/2005 9/9/2005 15 Rec'd 9/09. Rec's Award 1
12 0G4304 |Modify Signal 14-Jul 8/25/2005 8/25/2005 9 5 $244,859 $232,394 -5.1% 9/23/2005 9/13/2005 19 Rec'd 9/12. Rec's Award 12
0l 403204 |[Replace Utilities 14-Jul Allocated 8/30/2005 8/30/2005 8 2 $521,072 $497,710 -4.5% 9/28/2005 9/8/2005 9 Rec'd 9/07. Rec's Award 13
01 408204 |Rehab Culverts 14-Jul Allocated 8/31/2005 8/31/2005 11 3 $332,095 $506,650 52.6% 9/28/2005 9/12/2005 12 Rec'd 9/07. Rec's Award 14
Bid Rejected District Recommends Rejection of 15
08 0C3804 |Remodle Rest Area 14-Jul Allocated 9/1/2005 9/1/2005 7 3 $680,985 $1,013,000 48.8% 9/30/2005 9/20/2005 Bids
08 0C9814 [Left Turn Pocket and signals 18-Aug 9/1/2005 9/1/2005 9 1 $1,508,718 $2,095,688 38.9% 9/30/2005 9/30/2005 29 Rec'd 9/12. Rec's Award 16
Median Left Turn Lanes and 17
08 0C9824 [Traffic Signals 18-Aug 9/1/2005 9/1/2005 10 1 $1,235,277 $1,963,757 59.0% 9/30/2005 10/4/2005 33 Rec'd 9/13. Rec's Award
08 0E3004 |Replace Joint Seal Assemblies 14-Jul 9/1/2005 9/1/2005 6 3 $160,990 $168,960 5.0% 9/30/2005 9/23/2005 22 Rec'd 9/19. Rec's Award 18
09 317604 |Rubberized AC overlay 14-Jul Allocated 8/31/2005 8/31/2005 5 2 $3,883,325 $5,118,950 31.8% 9/30/2005 10/7/2005 37 Rec'd 9/07. Rec's Award 19
12 0G6504 [Modify Signal 14-Jul 9/1/2005 9/1/2005 11 2 $245,459 $361,491 47.3% 9/30/2005 9/23/2005 22 Rec'd 9/12. Rec's Award 20
12 0H0034 ([Bridge Deck Rehab 14-Jul 9/1/2005 9/1/2005 6 3 $337,975 $226,603 -33.0% 9/30/2005 9/26/2005 25 Rec'd 9/06. Rec's Award 21
District Recommends Rejection of 2
01 375624 |Rest Area Rehabilitation 14-Jul 9/7/2005 9/7/2005 8 4 $1,911,291 $2,657,244 39.0% 10/7/2005 Bids Rejected 9/28/05 Bids
Rec'd Rec. 11/3. Rec's Award. 23
02 380204 |Rehab Drainage 14-Jul Allocated 9/7/2005 10/25/2005 15 3 $549,200 $691,827 26.0% 10/7/2005 11/15/2005 21 AADD Project Late Submittal.
Low bid amount was for second
bidder due to small business pref. 24
NGF for second low. Origional low
02 1C1204 |AC Surfacing 14-Jul Allocated 9/7/2005 9/7/2005 7 4 $179,440 $234,904 30.9% 10/7/2005 11/7/2005 61 is now low bid.
Informal Bids Project - Groove 25
03 1E8804 |Pavement 18-Aug 9/7/2005 9/7/2005 7 2 $944,500 $464,640 -50.8% 10/7/2005 9/12/2005 5 Rec'd 9/08. Rec's Award
26
04 253004 |Rebuild Slope 14-Jul Allocated 9/7/2005 10/4/2005 21 4 $332,005 $265,527 -20.0% 10/7/2005 10/25/2005 21 Rec'd 10/07. Rec's Award
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05 494104 |[Widening and Soundwalls 14-Jul Allocated 9/7/2005 9/7/2005 9 2 $686,970 $942,886 37.3% 10/7/2005 10/24/2005 47 Rec'd 9-12 Rec's Award 27
06 494804 |Signals and Lighting 14-Jul Allocated 9/7/2005 10/19/2005 7 3 $190,652 $219,070 14.9% 10/7/2005 Rec'd 10/25. Rec's Award 28
Bid Rejected District Recommends Rejection of 29
07 140604 [Modify Lighting 14-Jul 9/8/2005 9/8/2005 6 3 $2,057,868 $3,487,589 69.5% 10/7/2005 9/21/05 Bids
07 244904 |Replace PCC Slabs 14-Jul 9/8/2005 9/8/2005 12 4 $7,220,973 $6,450,172 -10.7% 10/7/2005 9/21/2005 13 Rec'd 9/13. Rec's Award 30
Bid Rejected Bid rejection is pending Rick's 31
07 4H9004 |Construct Retaining Wall 14-Jul Allocated 9/8/2005 10/13/2005 10 4 $620,331 $984,590 58.7% 10/7/2005 11/10/05 approval.
09 301504 |Rehab Rest Area 14-Jul 9/7/2005 9/7/2005 8 2 $1,235,575 $1,439,769 16.5% 10/7/2005 9/23/2005 16 Rec'd 9/13. Rec's Award 32
. 33
11 265604 [Signal 14-Jul Allocated 9/8/2005 9/8/2005 8 4 $343,659 $265,293 -22.8% 10/7/2005 10/27/2005 49 Rec'd 9/13. Rec's Award
01 399504 |[Widen Turnout 14-Jul Allocated 9/13/2005 9/13/2005 8 2 $144,275 $148,087 2.6% 10/13/2005 9/19/2005 6 Rec'd 9/14. Rec's Award 34
01 375614 |Rest Area Rehabilitation 18-Aug 9/13/2005 9/13/2005 2 2 $1,706,788 $2,913,485 70.7% 10/13/2005 10/19/2005 36 Rec'd 9-28. Rec's Award 35
03 0A1314 |Sidewalk Improvements 14-Jul 9/13/2005 9/13/2005 11 6 $6,118,673 $5,942,382 -2.9% 10/13/2005 9/20/2005 7 Rec'd 9/15. Rec's Award 36
09 312804 |CMS 14-Jul Allocated 9/13/2005 9/13/2005 5 2 $230,000 $391,920 70.4% 10/13/2005 10/18/2005 35 Rec'd 9/20. Rec's Award 87
Award Pending resolution of No
Good Faith Appeal. Rec'd 10/06. 38
10 0E9704 |Replace failed AC & Overlay 14-Jul 9/13/2005 9/28/2005 2 1 $1,601,000 $2,420,332 51.2% 10/13/2005 Yes @ Nov.CTC Rec's Award
District Recommends Rejection of 39
10 0L0504 |Construct Turn Lane 14-Jul Allocated 9/13/2005 9/13/2005 2 1 $276,064 $469,725 70.2% 10/13/2005 Bid Rejected 10/12/05 Bids
01 427504 [CHP Inspection Pullouts 14-Jul Allocated 9/14/2005 9/14/2005 5 2 $168,662 $368,950 118.8% 10/14/2005 10/3/2005 19 Rec'd 9/28. Rec's Award 40
02 0C3504 [Place AC 14-Jul 9/14/2005 10/5/2005 5 3 $2,283,163 $2,506,290 9.8% 10/14/2005 10/21/2005 16 Rec'd 10/13. Rec's Award 41
Bridge Rail and walkway 42
04 0A2604 |improvments 14-Jul Allocated 9/14/2005 9/14/2005 12 3 $292,000 $468,400 60.4% 10/14/2005 9/26/2005 12 Rec'd 9-22, Rec's Award
05 0C8704 |Install CMS 14-Jul Allocated 8/31/2005 9/14/2005 12 2 $483,904 $599,343 23.9% 10/14/2005 9/27/2005 13 Rec'd 9/20. Rec's Award 43
Widen Highway & Construct 24
07 127264 |Bridge 14-Jul 9/15/2005 9/29/2005 14 3 $15,324,091 $14,694,280 -4.1% 10/14/2005 10/12/2005 13 Rec'd 10/05. Rec's Award
45
07 218904 |[Install Historic Signage 14-Jul 9/15/2005 9/15/2005 9 4 $224,192 $257,760 15.0% 10/14/2005 9/28/2005 13 Rec'd 9/20. Rec's Award
07 4G3004 |Tunnel Lighting 14-Jul 9/15/2005 9/15/2005 7 3 $3,902,725 $3,583,780 -8.2% 10/14/2005 10/4/2005 19 Rec'd 9-22, Rec's Award 46
07 4G5204 |Concrete Culvert & RSP 14-Jul 9/15/2005 9/15/2005 12 2 $1,186,436 $1,413,500 19.1% 10/14/2005 9/26/2005 11 Rec'd 9-22, Rec's Award 47
Due to problems found in the 48
Award rescinded specifications, the Department is
08 445304 |Right Turn Lane 14-Jul Allocated 9/15/2005 10/6/2005 4 2 $163,290 $204,999 25.5% 10/14/2005 on 11/08/05 rescinding the award
A+B project . Low bid change to A 49
08 493704 [Rehab PCC Pavement 14-Jul 9/15/2005 9/22/2005 15 5 $10,583,581 $13,637,343 28.9% 10/14/2005 10/24/2005 32 price only
Low bidder non-responsive to
Addenda #1. Second Bidder is no! 50
08 359024 |[Roadway Rehab 14-Jul 9/15/2005 9/15/2005 12 4 $6,067,895 $9,696,969 59.8% 10/14/2005 10/6/2005 21 low. Rec'd 9-28. Rec's Award
10 0H2204 |CMS 14-Jul Allocated 9/14/2005 9/14/2005 5 2 $123,202 $228,517 85.5% 10/14/2005 9/29/2005 15 Rec'd 9-23, Rec's Award 51
11 262804 |Lengthen Turn Lanes 14-Jul Allocated 9/15/2005 10/6/2005 9 4 $650,412 $450,274 -30.8% 10/14/2005 10/26/2005 20 Rec'd 10/21, Rec's Award 52
12 099424 |Widen Existing Ramps 14-Jul 9/15/2005 9/15/2005 14 3 $1,414,130 $1,834,323 29.7% 10/14/2005 10/25/2005 40 Use CTC Chair Delegation Rec'd 9-23, Rec's Award 53
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Retaining Wall. BO delayed by 54
12 0A4704 |addendum Allocated 9/15/2005 9/15/2005 14 2 $327,000 $603,160 84.5% 10/17/2005 10/25/2005 40 Rec'd 9/21/05,Rec's Award
02 301704 |Construct Truck Climbing Lane 18-Aug 9/20/2005 9/20/2005 11 5 $4,414,226 $3,711,587 -15.9% 10/20/2005 10/19/2005 29 Rec'd 9/27. Rec's Award 55
Low bid is second bidder due to 56
02 398404 |WIDEN ROADWAY 14-Jul Allocated 9/20/2005 9/20/2005 9 6 $211,115 $234,657 11.2% 10/20/2005 9/30/2005 10 Small Business Pref. Rec'd 9/28.
57
04 251704 [Install slotted plastic pipe. 14-Jul Allocated 9/20/2005 9/20/2005 9 2 $490,000 $455,444 -7.1% 10/20/2005 9/28/2005 8 Rec'd 10/04. Rec's Award
AC Resurfacing and reconstruct 58
10 0E9804 |MBGR 14-Jul 9/20/2005 10/4/2005 4 3 $1,438,000 $1,787,649 24.3% 10/20/2005 11/23/2005 50 Yes @ Nov.CTC Rec'd 10/20. Rec's Award
Rec'd 10/20. Rec's Award
Construct Freeway, Interchange, Low Bidder relieved of bid. Amount] 59
10 3169E4 |Bridges. 14-Jul 9/20/2005 9/27/2005 24 5 $21,530,555 $24,474,345 13.7% 10/20/2005 11/7/2005 41 Yes @ Nov.CTC shown is for second bidder.
Low bid is for second bidder since
low bidder did not have correct 60
01 443704 |Modify Signs 14-Jul Allocated 9/21/2005 9/21/2005 5 2 $245,720 $398,060 62.0% 10/21/2005 10/19/2005 28 license. Rec'd 9/27. Rec's Award
X L 61
02 301714 |Widen Existing Lanes 18-Aug 9/21/2005 9/21/2005 9 5 $6,018,819 $5,057,583 -16.0% 10/21/2005 10/11/2005 20 Rec'd 9/27. Rec's Award
TOS ELEMENTS: CMS, EMS, Bid rejected District Recommends Rejection of 62
04 150774 |CCTV 14-Jul 9/21/2005 9/21/2005 9 5 $1,412,686 $2,024,267 43.3% 10/21/2005 10/05/2005 Bids
Bid rejected District Recommends Rejection of 63
06 476404 |Widen Off-ramp 14-Jul Allocated 9/21/2005 9/21/2005 4 2 $438,889 $713,077 62.5% 10/21/2005 9/29/2005 Bids
Install Overhead Signs and 64
07 243504 |Restripe 14-Jul 9/22/2005 9/22/2005 11 1 $1,773,803 $2,480,174 39.8% 10/21/2005 11/14/2005 53 Yes @ Nov.CTC Rec'd 10/04. Rec's Award
07 244304 |Slab Replacement 14-Jul 9/22/2005 9/22/2005 14 5 $5,084,310 $5,350,010 5.2% 10/21/2005 10/13/2005 21 Rec'd 9/29. Rec's Award 65
07 244404 |Replace PCC Pavement 14-Jul Allocated 9/22/2005 9/22/2005 12 4 $10,771,027 $14,502,468 34.6% 10/21/2005 11/10/2005 49 Yes @ Nov.CTC Rec'd 9/29. Rec's Award 66
Slope Paving and Erosion 67
07 4K7404 |Control 14-Jul Allocated 9/22/2005 10/13/2005 16 5 $416,420 $560,098 34.5% 10/21/2005 11/4/2005 22 Rec'd 10/17. Rec's Award
NO BIDDERS on 9/28 68
08 0A6404 |Rest Area Rehabilitation 14-Jul 9/22/2005 10/20/2005 11 2 $5,606,347 $9,989,600 78.2% 10/21/2005 Yes @ Nov.CTC Dist. Rec. Pending
11 066704 |Construct Auxiliary Lanes 14-Jul 9/22/2005 9/22/2005 10 2 $7,635,183 $9,659,440 26.5% 10/21/2005 11/4/2005 43 Yes @ Nov.CTC Rec'd 10/18. Rec's Award 69
No Bidder on 9/22/05 and No 70
11 246504 |Bridge Mtc. Facility Modifications 14-Jul 9/22/2005 10/20/2005 2 0 $6,731,349 NA NA 10/21/2005 bidder on 10/20/05
11 349304 |Standby Generator System. 14-Jul Allocated 9/22/2005 10/13/2005 13 8 $233,644 $199,453 -14.6% 10/21/2005 10/24/2005 11 Rec'd 10/20. Rec's Award e
12 0932U4 |Widen Existing Freeway 14-Jul 9/22/2005 9/22/2005 8 2 $2,376,680 $3,580,604 50.7% 10/21/2005 10/25/2005 33 Use CTC Chair Delegation. Rec'd 9/29. Rec's Award 72
Construct Ramp and Retaining 73
12 0A3904 |[Wwalls. 14-Jul 9/22/2005 10/6/2005 12 3 $4,557,240 $6,406,916 40.6% 10/21/2005 11/7/2005 32 Rec'd 10/12. Rec's Award
i ) . 74
Vehicle pullouts and ramp Award Pending resolution of No
12 0E1004 |metering 14-Jul 9/22/2005 9/22/2005 9 1 $795,180 $1,194,507 50.2% 10/21/2005 Good Faith Effort Appeal.
. 75
02 288534 |Widen roadway 14-Jul 9/27/2005 9/27/2005 16 6 $3,591,964 $3,183,813 -11.4% 10/27/2005 10/18/2005 21 Rec'd 10/04. Rec's Award
03 373604 |Existing roadway to be realigned. 14-Jul 9/27/2005 9/27/2005 13 2 $1,774,832 $1,767,305 -0.4% 10/27/2005 10/13/2005 16 Rec'd 10/04. Rec's Award 76
Low Bider (DeSilva-Gates) relieved
AC Surfacing and slab of bid. Low bid amount is for 77
04 0C8904 |replacement 14-Jul 9/27/2005 9/27/2005 13 6 $17,208,195 $13,845,300 -19.5% 10/27/2005 10/19/2005 22 second bidder
78
04 152814 |Construct Soldier Pile Wall 14-Jul 9/27/2005 9/27/2005 17 4 $1,148,064 $1,496,647 30.4% 10/27/2005 Yes @ Nov.CTC FHWA approved Fed Aid
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04 299304 |Widening Highway Delegated 9/27/2005 9/27/2005 15 7 $528,280 $464,558 -12.1% 10/27/2005 10/20/2005 23 Rec'd 10/19. Rec's Award 79
04 254504 [Reconstruct Slope Delegated 9/27/2005 10/12/2005 26 8 $416,407 $344,643 -17.2% 10/27/2005 11/3/2005 22 Rec'd 11/02. Rec's Award 80
Replace Signs with electronic 81
04 444804 |signs. 14-Jul 9/27/2005 9/27/2005 10 1 $601,571 $699,723 16.3% 10/27/2005 10/24/2005 27 Rec'd 10-21. Rec's Award
A+B project . Low bid change to A
price only. Rec'd Award Rec. 10-21 82
06 350704 |Widen Freeway 14-Jul 9/27/2005 10/4/2005 30 2 $48,587,207 $57,672,520 18.7% 10/27/2005 11/23/2005 50 Yes @ Nov.CTC Rec's Award
83
10 406404 |Realign and widen highway. 14-Jul 9/27/2005 9/27/2005 10 2 $3,408,320 $5,031,737 47.6% 10/27/2005 11/4/2005 38 Use CTC Chair Delegation. Rec'd 10/12. Rec's Award
03 4C3904 |Replace Planting and Irrigation Delegated 9/28/2005 9/28/2005 4 2 $354,420 $497,818 40.5% 10/28/2005 10/21/2005 23 Rec'd 10/05. Rec's Award 84
Soil Nail Wall, MBGR, concrete 85
04 212804 |Barrier Delegated 9/28/2005 9/28/2005 16 2 $681,276 $822,778 20.8% 10/28/2005 10/21/2005 23 Rec'd 10/04. Rec's Award
Left-turn channelization and 86
04 276704 |lighting Delegated 9/28/2005 10/12/2005 10 4 $297,000 $482,940 62.6% 10/28/2005 10/27/2005 15 Rec'd 10/20. Rec's Award
A+B project . Low bid change to A a7
04 284314 |Rehab Pavement 14-Jul 9/28/2005 9/28/2005 22 6 $25,200,000 $20,628,370 -18.1% 10/28/2005 10/18/2005 20 price only
Low Bidder has no good faith effort
and did not appeal. Second bidder a8
is now low. Rec'd 10-29. Rec's
04 299704 |Widening and Signal 14-Jul Allocated 9/28/2005 9/28/2005 12 5 $568,155 $665,889 17.2% 10/28/2005 10/31/2005 33 award.
CTC Chair denied Supplemental
funds. Dist. To appeal decision. 89
Bid Rejected Rec'd 11/23. Dist Rec's Reject the|
05 446014 [Widen Freeway and bridges. 14-Jul 9/28/2005 9/28/2005 16 1 $20,131,079 $28,060,752 39.4% 10/28/2005 11/28/05 Yes @ Nov.CTC bid
Construct gabions and AC %0
06 4664U4 |overlay Delegated 9/28/2005 10/4/2005 10 3 $500,066 $692,881 38.6% 10/28/2005 10/31/2005 27 Rec'd 10/17. Rec's Award
Low bidder relieved of bid. Amount]
shown is for second bidder. Rec'd 91
07 193104 [Replace PCC pavement 14-Jul 9/29/2005 9/29/2005 18 5 $45,904,545 $44,308,849 -3.5% 10/28/2005 10/24/2005 25 10/06. Rec's Award
Award pending resolution of No
Good Faith Effort Appeal. Rec'd 92
07 194104 |Slopes stabilized. 14-Jul 9/29/2005 9/29/2005 10 2 $9,105,853 $6,838,511 -24.9% 10/28/2005 10/06. Rec's Award
Loop Detector and Metering 03
07 214604 [System 14-Jul 9/29/2005 9/29/2005 7 2 $935,300 $931,781 -0.4% 10/28/2005 10/13/2005 14 Rec'd 10/06. Rec's Award
Highway planting and irrigation 04
07 218504 [system 14-Jul 9/29/2005 9/29/2005 6 2 $4,493,578 $4,981,953 10.9% 10/28/2005 10/31/2005 32 Rec'd 10/17. Rec's Award
PTace COMNCTETE paverneTt, AT
07 244504 |surfacing 14-Jul 9/29/2005 9/29/2005 12 2 $10,358,230 $9,325,300 -10.0% 10/28/2005 10/13/2005 14 Rec'd 10/05. Rec's Award 95
08 451504 |[Planting and irrigation system Delegated 9/29/2005 10/6/2005 5 5 $612,966 $444,254 -27.5% 10/28/2005 10/13/2005 7 Rec'd 10/12. Rec's Award 96
New Mechanic's and Equipment 97
09 311704 |Bldg. Delegated 9/28/2005 9/28/2005 8 2 $710,291 $1,000,000 40.8% 10/28/2005 11/9/2005 42 Yes @ Nov.CTC Rec'd 10/12. Rec's Award
98
12 0C9844 [Storm Water Filter System 14-Jul 9/29/2005 9/29/2005 16 2 $1,233,626 $1,528,994 23.9% 10/28/2005 10/17/2005 18 Rec'd 10/03. Rec's Award
New Communication System and 99
12 0E1104 |Vehicle Pullouts 14-Jul 9/29/2005 9/29/2005 15 4 $7,836,000 $5,787,400 -26.1% 10/28/2005 10/17/2005 18 Rec'd 10/05. Rec's Award
Lighting, curb ramps, paving and 100
02 3603U4 |bridge decks 14-Jul 10/5/2005 10/18/2005 11 4 $8,326,673 $9,462,238 13.6% 11/4/2005 11/1/2005 14 Rec'd 10/20. Rec's Award
District Recommends Rejection
of Bids due to quantity and units 101
02 387304 |Resurfacing with AC and RAC 14-Jul 10/4/2005 10/25/2005 5 1 $18,058,148 $21,736,686 20.4% 11/4/2005 of measure errors
District to Recommend Rejection of| 102
03 2C7704 |Construct Sand Storage Building Delegated 10/4/2005 10/4/2005 9 1 $481,922 $949,000 96.9% 11/4/2005 Bid Rejected 11/3/05 Bids
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Addendum for BOILER
CORRECTION, SOUNDWALL & 103
STRUCTURE QUANTITIES, Dist.
04 263704 |Widening and Resurfacing 18-Aug 10/4/2005 11/16/2005 44 7 $16,903,770 $18,638,123 10.3% 11/4/2005 Rec'd Pending
Methacrylate and replace joint 104
04 443544 |seals Delegated 10/5/2005 10/5/2005 10 5 $422,601 $297,454 -29.6% 11/4/2005 10/24/2005 19 Rec'd 10/06. Rec's Award
Award Pending No Good Faith
Effort Appeal. Rec'd 10-11. Rec's 105
04 449604 |Vertical Drainage Shaft 14-Jul 10/4/2005 10/4/2005 25 3 $6,515,885 $5,611,061 -13.9% 11/4/2005 Award
05 420744 |Highway Widening 18-Aug 10/5/2005 10/5/2005 16 5 $964,495 $1,500,229 55.5% 11/4/2005 11/9/2005 35 Yes, on 10-31 Rec'd 10/12. Rec's Award 106
06 0c0604 [Ramp Widening and Signal 18-Aug 10/4/2005 10/4/2005 5 3 $402,306 $507,280 26.1% 11/4/2005 10/19/2005 15 Rec'd 10-12. Rec's Award 107
Co-op funds and CTC Vote 108
06 422304 |Widening 14-Jul 10/5/2005 10/5/2005 2 2 $6,554,344 $7,981,897 21.8% 11/4/2005 Yes, CTC Vote needed. Rec'd 10/27. Rec's Award
10 0M8504 [Pavement Restripe. 14-Jul Allocated 10/4/2005 9/7/2005 14 7 $651,000 $344,814 -47.0% 11/4/2005 9/14/2005 7 Rec'd 9/12. Rec's Award 109
110
10 363114 |Freeway and Structures 14-Jul 10/4/2005 10/5/2005 25 2 $44,838,857 $68,879,629 53.6% 11/4/2005 11/10/2005 36 Yes @ Nov.CTC Rec'd 10/20. Rec's Award
Low No Good Faith Effort, Sent
Install Lighting Conversion from second low to review. Dist. Rec'd. 111
07 140704 [Series to Multiple 14-Jul 10/6/2005 10/6/2005 2 2 $2,492,500 $3,847,978 54.4% 11/7/2005 Yes @ Nov.CTC Award
Replace overhead and ground 112
07 205004 |mounted signs 14-Jul 10/6/2005 10/6/2005 9 6 $1,831,700 $855,560 -53.3% 11/7/2005 10/18/2005 12 Rec'd 10-14. Rec's Award
TOS ELEMENTS: CMS, EMS, 113
08 443614 [CCTV 14-Jul Allocated 10/6/2005 10/6/2005 8 3 $535,970 $567,567 5.9% 11/7/2005 10/18/2005 12 Rec'd 10-13. Rec's Award
INSTALL CHANGEABLE 114
11 240304 |[MESSAGE SIGNS 14-Jul 10/6/2005 10/6/2005 8 4 $710,261 $757,465 6.6% 11/7/2005 10/21/2005 15 Rec'd 10/21. Rec's Award
Pending Resolution of Contributor 115
Funding Problem. Rec'd 10/25.
11 352304 |Upgrade overhead signs. Delegated 10/6/2005 10/6/2005 6 3 $326,402 $415,371 27.3% 11/7/2005 11/14/2005 39 Rec's Award
Award pending resolution of No
Good Faith Effort Appeal. Rec'd 116
12 089504 |Widen existing highway ramp 14-Jul 10/6/2005 10/6/2005 11 2 $837,151 $973,084 16.2% 11/7/2005 10/13. Rec's Award
02 364204 |Bridge Deck Replacement 18-Aug 10/12/2005 10/12/2005 17 4 $2,796,002 $2,979,595 6.6% 11/14/2005 10/24/2005 12 Rec'd 10/17. Rec's Award wr
Rec'd 11/18. Dist rec's reject all 118
04 151294 |Ramp Meters 18-Aug 10/12/2005 10/12/2005 10 2 $1,257,159 $1,832,865 45.8% 11/14/2005 bids
04 1A0204 [Channel Excavation 18-Aug 10/12/2005 11/9/2005 23 9 $3,247,420 $2,633,654 -18.9% 11/14/2005 Rec'd 11/30. Rec's Award 119
06 243424 |Resurface Highway with AC 18-Aug 10/12/2005 10/12/2005 3 2 $4,425,508 $4,098,257 -7.4% 11/14/2005 10/24/2005 12 Rec'd 10/13. Rec's Award 120
Low bidder Relief of bid. Amount| 121
06 432004 |Reconstruct Rest Area 18-Aug 10/12/2005 10/12/2005 9 2 $1,924,645 $2,981,193 54.9% 11/14/2005 shown is for second bidder.
Rrehabilitate Pavement, Upgrade A+B project . Low bid change to A 122
07 182204 |Median Barrier. 14-Jul 10/13/2005 10/13/2005 16 2 $68,150,498 $71,284,930 4.6% 11/14/2005 11/3/2005 21 price only
Low bidder Not eligible to award. 123
Second low NGF. Amount shown is|
08 0C9504 |Truck Inspection Facility 18-Aug 10/13/2005 10/13/2005 12 6 $1,514,675 $1,981,341 30.8% 11/14/2005 CTC 12-2 for Third bidder.
Pending NGF Appeal. Award
Install Transportation Systems Requires FHWA Concurrence. 124
11 2379U4 |Management Field Elements 14-Jul 10/13/2005 10/13/2005 10 1 $5,131,614 $5,883,713 14.7% 11/14/2005 Rec'd 10/20. Rec's Award
Concrete Barriers and Crash 125
11 265404 |Cushions Delegated 10/13/2005 10/13/2005 6 2 $930,655 $944,660 1.5% 11/14/2005 11/7/2005 25 Rec'd 10/20. Rec's Award
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12 084404 |Highway Planting 18-Aug 10/13/2005 10/13/2005 0 0 $1,200,000 11/14/2005 No Bidder on 10/13/02005 126
0l 453304 |Upgrade Signs Delegated 10/18/2005 10/19/2005 11 4 $404,700 $386,863 -4.4% 11/18/2005 10/26/2005 7 Rec'd 10-21. Rec's Award 127
02 381114 |Pavement Rehab Allocated 10/19/2005 10/19/2005 3 1 $9,635,970 $13,442,076 39.5% 11/18/2005 Rec'd 10/25. Rec's Award 128
03 0E3204 |Bridge Deck Rehab Delegated 10/18/2005 10/18/2005 11 4 $594,950 $670,685 12.7% 11/18/2005 11/1/2005 14 Rec'd 10-21. Rec's Award 129
03 1A6104 |Enclose Gun Mount Allocated 10/19/2005 10/19/2005 3 1 $582,542 $767,560 31.8% 11/18/2005 10/31/2005 12 Rec'd 10/24. Rec's Award 130
Al bids rejected due to material
defect in PS&E. New BO date is 1-
11-06. Imported Borrow Item 131
should have been eliminated.
Legal Rec's Bid Rejection. Rec'd
03 3822v4 [New Interchange 14-Jul 10/18/2005 1/11/2006 31 3 $77,024,043 $84,818,818 10.1% 11/18/2005 Bids Rejected 11-9 10/24. Rec's Award
Low needs GF hearing. Addenda
to address WINTER SUSPENSION| 132
NDDES WORKING DAY
03 4A2404 |Replace building 18-Aug 10/19/2005 11/9/2005 15 3 $5,290,844 $7,638,578 44.4% 11/18/2005 SCHEDULE CONSTRAINTS
. . 133
04 151334 |Install Traffic Operations System 18-Aug 10/19/2005 11/15/2005 9 3 $1,513,363 $1,548,547 2.3% 11/18/2005 12/1/2005 16 Rec'd 11/18. Rec's Award
04 443604 |Modify Lighting 18-Aug 10/19/2005 11/8/2005 8 2 $2,100,000 $2,032,150 -3.2% 11/18/2005 11/21/2005 13 Rec'd 11/15. Rec's Award 134
06 431604 |Highway Planting 18-Aug 10/19/2005 10/19/2005 3 1 $1,338,459 $2,085,393 55.8% 11/18/2005 Yes @ Nov.CTC Rec'd 10/25. Rec's Award 135
06 479004 |Highway Planting 14-Jul 10/18/2005 11/1/2005 2 2 $453,833 $556,926 22.7% 11/18/2005 11/15/2005 14 Rec'd 11/15. Rec's Award 136
07 120934 |Install CCTV 18-Aug 10/20/2005 10/27/2005 12 3 $2,806,840 $2,983,829 6.3% 11/18/2005 11/14/2005 18 Rec'd 10/31. Rec's Award 37
11 264704 |Concrete Barrier Delegated 10/20/2005 10/20/2005 10 2 $1,167,247 $1,034,704 -11.4% 11/18/2005 Rec'd 10/27. Rec's Award 138
12 0G0054 |Modify Ramp Meters Allocated 10/27/2005 10/27/2005 6 3 $144,460 $142,998 -1.0% 11/18/2005 11/7/2005 11 Rec'd 11/02. Rec's Award 139
Replace bridge, realign 140
03 0C3404 |intersection and add left turn Allocated 10/25/2005 10/25/2005 17 6 $2,241,846 $2,497,379 11.4% 11/23/2005 11/2/2005 8 Rec'd 10-27. Rec's Award
. 141
04 151324 |Ramp Metering Delegated 10/25/2005 10/25/2005 8 4 $888,000 $835,719 -5.9% 11/23/2005 11/10/2005 16 Rec'd 10-28. Rec's Award
Postponed by Addenda #1 to add
A+B requirements. OE Schedule 142
04 0A1604 [Retaining Walls 18-Aug 10/25/2005 12/13/2005 $6,200,000 11/23/2005 Leveling
04 151774 |Install CCTV 18-Aug 10/25/2005 11/16/2005 10 4 $1,016,000 $1,252,864 23.3% 11/23/2005 Dist. Rec. Pending 143
04 152824 |Micropile Retaining Wall 18-Aug 10/25/2005 10/25/2005 20 4 $1,794,471 $1,910,535 6.5% 11/23/2005 11/9/2005 15 Rec'd 11/01. Rec's Award 144
Concrete Barriers and Crash 145
04 270514 |Cushions 18-Aug 10/25/2005 11/8/2005 12 8 $12,418,678 $7,593,032 -38.9% 11/23/2005 11/23/2005 15 Rec'd 11/15. Rec's Award
04 294624 |Highway Planting 18-Aug 10/25/2005 11/16/2005 4 3 $1,764,307 $2,190,865 24.2% 11/23/2005 Dist. Rec. Pending 146
10 0L6904 |Install Concrete Barrier Delegated 10/25/2005 10/25/2005 9 4 $97,128 $93,744 -3.5% 11/23/2005 11/10/2005 16 Rec'd 10-28. Rec's Award 147
Construct Concrete Median 148
05 0K1104 |[Barrier 29-Sep 10/26/2005 10/26/2005 11 3 $1,288,616 $1,267,767 -1.6% 11/23/2005 Rec'd 10-28. Rec's Award
04 128474 [RAC Overlay 18-Aug 10/26/2005 10/26/2005 12 7 $4,440,209 $4,967,184 11.9% 11/28/2005 Rec'd 11/23. Rec's Award 149
CONSTRUCT CONCRETE MEDIAN 150
07 4J2504 |BARRIER Delegated 10/27/2005 11/3/2005 8 2 $1,393,544 $1,810,181 29.9% 11/28/2005 Rec'd 11/15. Rec's Award
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Rehab Pavement and Replace 151
11 229024 |Bridge Delegated 10/27/2005 10/27/2005 10 2 $3,436,750 $3,899,614 13.5% 11/28/2005 11/18/2005 22 Rec'd 11/02. Rec's Award
Concrete Barriers and Crash 152
11 265504 |Cushions Delegated 10/27/2005 10/20/2005 1 1 $966,640 $998,720 3.3% 11/28/2005 11/4/2005 15 Rec'd 10/27. Rec's Award
04 150674 |Install TOS Elements 18-Aug 10/26/2005 10/26/2005 4 3 $1,288,834 $2,039,116 58.2% 11/28/2005 Yes,CTC vote Rec'd 11/03. Rec's Award 153
11/23/2005 Dist. Rec's Reject the 154
04 151054 |Install ramp meter system 18-Aug 10/26/2005 11/15/2005 14 1 $2,294,782 $2,994,672 30.5% 11/28/2005 Bid
04 151284 |Install Traffic Operations System 18-Aug 10/26/2005 11/9/2005 8 4 $1,378,029 $1,613,967 17.1% 11/28/2005 Dist. Rec. Pending 155
04 165934 |Highway Planting 18-Aug 10/26/2005 11/29/2005 5 2 $1,382,949 $1,370,526 -0.9% 11/28/2005 Dist. Rec. Pending 156
07 120884 |Fiber optic cable, CCTV 18-Aug 10/27/2005 10/27/2005 13 3 $9,967,173 $10,552,399 5.9% 11/28/2005 11/14/2005 18 Rec'd 11/01. Rec's Award 157
10 482314 |Highway Planting 18-Aug 10/26/2005 10/26/2005 3 1 $801,060 $1,270,282 58.6% 11/28/2005 Rec'd 11/02. Rec's Award 158
Rec'd 11/18, Dist Rec's Award. No|
Bidder on Second Bid Open 159
10 0C9404 [Widen Intersection 14-Jul Allocated 8/23/2005 11/8/2005 7 1 $202,306 $334,999 65.6% 11/28/2005 11/29/2005 21 on 9/28/ and 1st on 8/23
Construct Thrie Beam Barrier in 160
05 0K1304 |Median 29-Sep 11/1/2005 11/1/2005 8 5 $708,685 $452,759 -36.1% 12/1/2005 11/9/2005 8 Rec'd 11/02. Rec's Award
CONSTRUCT LEFT TURN 161
05 0K6204 [CHANNELIZATION 29-Sep 11/1/2005 11/1/2005 6 2 $591,850 $572,572 -3.3% 12/1/2005 11/21/2005 20 Rec'd 11/03. Rec's Award
Addenda #3 to postpone bid 162
04 245414 |Widen Freeway and Structures 14-Jul 11/1/2005 12/7/2005 $52,000,000 12/1/2005 opening date and to revise specs.
Rec'd 11/28. District 163
04 150924 |Changeable Message signs 18-Aug 11/2/2005 11/15/2005 11 6 $680,000 $958,973 41.0% 12/2/2005 Recommends Reject all bids
Bid Rejected 11/15/2005. District's Rec's to 164
06 451604 |Highway Planting 18-Aug 11/2/2005 11/2/2005 2 1 $2,205,382 $5,097,253 131.1% 12/2/2005 11/30/05 reject the bid.
07 201704 |New Mtc. Station 18-Aug 11/3/2005 11/3/2005 15 2 $7,057,955 $12,742,206 80.5% 12/2/2005 Yes,CTC vote Rec'd 11/15. Rec's Award 165
07 218304 |Highway Planting 18-Aug 11/3/2005 11/3/2005 5 2 $3,232,168 $4,818,350 49.1% 12/2/2005 Rec'd 11/10. Rec's Award 166
12 0G3804 |Ramp Shoulder Widening 29-Sep 11/3/2005 11/3/2005 5 1 $288,608 $458,300 58.8% 12/2/2005 11/17/2005 14 Rec'd 11/14. Rec's Award 167
04 252064 |Retaining Walls allocated 11/8/2005 11/8/2005 31 9 $526,316 $669,106 27.1% 12/8/2005 12/2/2005 24 Rec'd 11/17. Rec's Award 168
Concrete Median Barrier to be 169
05 0L5504 |constructed and inside shoulder 29-Sep 11/8/2005 11/8/2005 6 3 $1,960,705 $1,400,895 -28.6% 12/8/2005 11/23/2005 15 Rec'd 11/09. Rec's Award
02 0c2204 |Repair Fire Damage. Delegated 11/8/2005 11/8/2005 19 9 $313,401 $378,886 20.9% 12/9/2005 11/18/2005 10 Rec'd 11/16. Rec's Award 170
04 253804 [Rock Slope Protection. Delegated 11/9/2005 11/9/2005 16 6 $167,006 $146,785 -12.1% 12/9/2005 Rec'd 11/16. Rec's Award 1
Install traffic signals and widen 172
10 0K1804 |pavement for truck turns 29-Sep 11/9/2005 11/9/2005 6 5 $316,768 $296,850 -6.3% 12/9/2005 11/17/2005 8 Rec'd 11/16. Rec's Award
Restore Planting and Irrigation 173
07 182604 |Systems 18-Aug 11/10/2005 11/10/2005 5 2 $1,224,893 $1,221,284 -0.3% 12/12/2005 12/1/2005 21 Rec'd 11/17. Rec's Award
08 0C4404 |Cold Foam in place AC recycling allocated 11/10/2005 11/10/2005 4 2 $256,460 $349,961 36.5% 12/9/2005 11/30/2005 20 Rec'd 11/16. Rec's Award 174
12 0E3004 [Construct Mtl. Bin Covers allocated 11/10/2005 11/10/2005 6 4 $348,028 $425,000 22.1% 12/9/2005 Rec'd 11/16. Rec's Award 175
Existing signs to be upgraded
and replaced with overhead Rec'd 11/30. District 176
05 430604 |signs. 29-Sep 11/15/2005 11/15/2005 9 3 $734,064 $1,005,275 36.9% 12/15/2005 Recommends Rejection of Bids
SHOP, OFFICE BUILDING, AND 177
04 207774 |EQUIPMENT BAYS. 29-Sep 11/16/2005 11/16/2005 18 4 $2,576,230 $2,690,000 4.4% 12/16/2005 Rec'd 11/23. Rec's Award
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Widen and signalize highway 178
06 0A0804 |intersection. 29-Sep 11/16/2005 11/16/2005 7 3 $608,127 $671,234 10.4% 12/16/2005 12/2/2005 16 Rec'd 11/21. Rec's Award
TELEVISION AND 179
07 129954 |COMMUNICATION SYSTEM. 29-Sep 11/17/2005 11/17/2005 10 4 $3,246,000 $2,823,380 -13.0% 12/16/2005 11/30/2005 13 Rec'd 11/23. Rec's Award
180
07 180004 |Highway Planting 18-Aug 11/17/2005 11/17/2005 7 3 $1,391,117 $2,224,388 59.9% 12/16/2005 Yes,CTC vote Rec'd 11/28. Rec's Award
BUILDINGS AND CONSTRUCT 181
07 201604 [NEW BUILDINGS 29-Sep 11/17/2005 11/17/2005 11 4 $3,891,743 $4,474,304 15.0% 12/16/2005 12/2/2005 15 Rec'd 11/23. Rec's Award
restripe, improve illumination and 182
12 0G0504 [signing 29-Sep 11/17/2005 11/17/2005 12 6 $1,051,326 $1,452,801 38.2% 12/16/2005 Rec'd 11/22. Rec's Award
183
11 262704 |Signals and Ramp Rehab. Delegated 11/17/2005 11/17/2005 8 4 $506,135 $445,387 -12.0% 12/19/2005 11/30/2005 13 Rec'd 11/21. Rec's Award
Construct pavement structrual
section and to be surfaced with 184
04 0T1114 [AC. 29-Sep 11/29/2005 11/30/2005 19 8 $2,538,415 2,688,801 5.9% 12/29/2005 Dist. Rec. Pending
Replace culverts with single span 185
02 347104 |bridge 14-Jul 11/29/2005 11/29/2005 11 4 $1,585,721 1,545,718 -2.5% 12/29/2005 Dist. Rec. Pending
186
02 0C8104 |Concrete Median Barrier Delegated 11/29/2005 11/29/2005 7 3 $4,420,485 3,898,808 -11.8% 12/29/2005 Rec'd 12/02. Rec's Award
Postponed by addenda at districts 187
04 130524 |Construct Maintenance Building 29-Sep 11/29/2005 12/14/2005 $6,626,000 12/29/2005 request to increase bidding
Install Changeable Message Sign| 188
04 150144 |Systems 29-Sep 11/29/2005 11/29/2005 10 2 $937,000 1,185,587 26.5% 12/29/2005 Dist. Rec. Pending
Install Monitoring and 189
04 151914 |Surveillance Station 29-Sep 11/29/2005 11/29/2005 12 4 $1,940,200 1,838,977 -5.2% 12/29/2005 Dist. Rec. Pending
Overlay existing highway with 190
05 486904 |asphalt concrete. 29-Sep 11/29/2005 11/29/2005 4 2 $2,741,307 2,883,405 5.2% 12/29/2005 Dist. Rec. Pending
191
04 0a8804 |Upgrade Barrier. Delegated 10/18/2005 11/29/2005 4 3 $1,334,680 1,190,384 -10.8% 12/30/2005 Dist. Rec. Pending
asphalt concrete and aggregate 192
04 258714 |base. 29-Sep 12/6/2005 12/6/2005 $8,500,000 1/5/2006
Existing bridge railings to be 103
06 333704 |upgraded withType 80 Modified. 29-Sep 12/6/2005 12/6/2005 $580,000 1/5/2006
. 194
03 4A5104 |Culvert Repair allocated 12/7/2005 12/7/2005 $400,000 1/5/2006
Reconstruct Freeway. Permits, BO Postponed indefinitely by 195
12 101674 |Env. Cert and RR agmt. Pending 18-Aug 12/8/2005 Indefinite $160,000,000 1/6/2006 addenda. Risk Ad; R/W Cert #3W
. . 196
11 241924 |Shoulder Widening. Delegated 12/8/2005 12/8/2005 $661,000 1/9/2006
. 197
03 2C4804 [Mtc. Station Remodel Delegated 12/13/2005 12/13/2005 $410,000 11/4/2005
Widen freeway and bridges and
replace one bridge. Needs 198
04 2261v4 |Upgraded R/W Cert 18-Aug 12/13/2005 12/13/2005 $38,000,000 1/13/2006 Risk Ad; R/W Cert #3
Roadway widening, AC overlay, 199
03 0A4104 |signals and retaining wall work. 29-Sep 12/13/2005 1/10/2006 $5,100,000 1/12/2006 Risk Ad/Vote - R/W Cert #3W
200
09 319704 |Widen shoulder and resurface 5-Nov 12/13/2005 12/13/2005 4,615,000 1/13/2006
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Construct mechanics facility,

including mechanical and 201
09 307904 |electrical work 29-Sep 12/14/2005 12/14/2005 $600,000 1/13/2006

202

07 115454 [Roadway Widening 18-Aug 12/19/2005 2/23/2006 $53,000,000 1/18/2006 Needs FSTIP Ammendment

IMPROVEMENTS TO EXISTING 203
08 499904 |MAINTENANCE STATION 5-Nov 12/15/2005 12/15/2005 750,000 1/13/2006

Hwy , Widen Brdgs, Const Sound 204
08 354804 [Walls 29-Sep 12/15/2005 12/15/2005 $39,700,000 1/14/2006




